

LAKEWOOD WEST COLFAX SAFETY PROJECT


WCCA January 17, 2024



PROJECT PROGRESS:


- **Phase 1**

- **Design complete**
- **Final Plans, Specifications and Clearances have been submitted**
- **Awaiting final approvals**
- **Project will be advertised once final approvals are received**
- **Anticipated Advertisement in March 2024**




PROJECT PROGRESS:

- **Phase 2**
 - **Design progressing**
 - **Lamar Pond being retrofitted for water quality**
 - **Final ROW plans completed for CDOT review at ROWPR**
 - **Environmental clearances underway**



PROJECT PROGRESS:

- **Project coordination - Major ongoing effort**
 - **Access modification coordination to begin soon**
 - **North Dry Gulch**
 - **W. Colfax Waterline**
 - **Utility Coordination Ongoing**




PROJECT PROGRESS:

• Next steps:

- Phase 2 Environmental clearances
- Easement acquisition and clearances for Phase 2
- Continue ongoing coordination

CONCEPT FRAMEWORK

EDGE: Z-Crossings



30-DAY COMMUNITY ENGAGEMENT LOOKAHEAD



- Continue to meet with individual business owners as needed
- Community and Stakeholder Engagement Summary Report (posted on website)

Project Website



<https://www.LakewoodTogether.org/WestColfax>

LAKEWOOD

WEST COLFAX SAFETY PROJECT

