


LAKEWOOD WEST COLFAX SAFETY PROJECT

WCCA JULY 20TH



PROJECT PROGRESS:

- **Environmental resource coordination**
- **Access management**
- **Traffic analysis update underway**




PROJECT PROGRESS:

- **Draft conceptual design review complete**
- **Draft streetscape conceptual design**
- **Pilot study continuing**

CONCEPT FRAMEWORK

EDGE: Z-Crossings



KEY DESIGN MOVES

- » incorporate wayfinding at all corners
- » offer protection from vehicles in the central median
- » maintain visibility through Z-crossing
- » provide a comfortable waiting place
- » raise central median to either side to discourage J-walking

COMMUNITY ENGAGEMENT PROGRESS



- Hosted virtual office hours June 15th and June 22nd
- Teamed with Equity in the Arts to host second Artist Workshop June 23rd
- Overall summary of community feedback to date

COMMUNITY ART PREFERENCES

Art as LIGHTING

25%



Art as IDENTITY & BRANDING

22%



Art as WAYFINDING

21%



Art as SURFACE

18%



Art as EXPERIENCE

14%



Input From Local Artists

In addition to the community preferences above, local artists provided additional feedback and thoughts on how art can be incorporated into the project. The three additional areas identified by artists include:

Art as NARRATIVE

Art as URBAN DESIGN ELEMENTS

Art as COMMUNICATION

30-DAY COMMUNITY ENGAGEMENT LOOKAHEAD



- Continue to meet with individual business owners as needed
- July 21st meeting with 40 West to discuss specifics on how best to incorporate art into the project
- Follow-up coordination with participants from artist workshop

Project Website



<https://www.LakewoodTogether.org/WestColfax>

LAKEWOOD

WEST COLFAX SAFETY PROJECT

