


LAKEWOOD WEST COLFAX SAFETY PROJECT

WCCA JAN 18



PROJECT PROGRESS:

- **Final design has started**
- **Working towards environmental clearances**
- **After clearances: Access control coordination with businesses**
- **Finalizing easement needs**




PROJECT PROGRESS:

- **Utility company coordination**
- **Pilot study continues**
- **Neighborhood project coordination**
- **Ongoing 40West, Art & Design Coordination**

CONCEPT FRAMEWORK

EDGE: Z-Crossings



30-DAY COMMUNITY ENGAGEMENT LOOKAHEAD



- Continue to meet with individual business owners as needed
- Community and Stakeholder Engagement Summary Report (posted on website)

Project Website



<https://www.LakewoodTogether.org/WestColfax>

LAKEWOOD

WEST COLFAX SAFETY PROJECT

