


LAKEWOOD WEST COLFAX SAFETY PROJECT

WCCA JUNE 15TH




PROJECT PROGRESS:

- **Stakeholder coordination**
- **Business outreach**
- **Data collection complete**
- **Traffic analysis update underway**
- **Bus stop coordination with RTD**




PROJECT PROGRESS:

- **Draft Conceptual design complete**
 - **Roadway design**
 - **Sidewalks & buffer**
 - **Z-Crossings**
 - **Roadway & ped lighting**
 - **Bulb Outs at intersections**



PROJECT PROGRESS:

- **Easement needs determined**
- **Pilot study continuing**



COMMUNITY ENGAGEMENT PROGRESS



- Business owner meetings (4) the week of May 23rd
- June 7th “Walking Event” along the entire project corridor
- Answered questions coming in from the website

30-DAY COMMUNITY ENGAGEMENT LOOKAHEAD



- Virtual office hours June 15th and June 22nd
- Teaming with Equity in the Arts to host second Artist Workshop June 23rd
- Overall summary of community feedback to date

Project Website



<https://www.LakewoodTogether.org/WestColfax>

LAKEWOOD

WEST COLFAX SAFETY PROJECT

