

LAKEWOOD WEST COLFAX SAFETY PROJECT


WCCA October 17, 2023



PROJECT PROGRESS:


● Phase 1

- **100% design to be submitted on October 23rd**
- **Two to three weeks for agency review (Lakewood and CDOT)**
- **Environmental clearances have been received**
- **Advertise Phase 1 for construction in early January 2024**




PROJECT PROGRESS:

- **Project coordination - Major ongoing effort**
 - **North Dry Gulch**
 - **W. Colfax Waterline**
- **Utility Coordination Ongoing**
 - **Xcel Energy**
 - **Sanitary sewer**
 - **Consolidated Mutual Water Company**
 - **West Metro Fire Rescue**



PROJECT PROGRESS:

- **Phase 2**
 - **Design progressing**
 - **Right-of-Way plans complete**
 - **Environmental clearances underway**




PROJECT PROGRESS:

• Next steps:

- Phase 2 Environmental clearances
- Easement acquisition and clearances for Phase 2
- Continue ongoing coordination

CONCEPT FRAMEWORK

EDGE: Z-Crossings



30-DAY COMMUNITY ENGAGEMENT LOOKAHEAD



- Continue to meet with individual business owners as needed
- Community and Stakeholder Engagement Summary Report (posted on website)

Project Website



<https://www.LakewoodTogether.org/WestColfax>

LAKEWOOD

WEST COLFAX SAFETY PROJECT

